

Cambridgeshire Resurfacing Scheme

Communication Update WE
21/05/2021



EUROVIA
CONTRACTING



Purpose:

To undertake repair of drought damaged roads across the county by means of deep road reconstruction to replace the foundations and replace the surface to ensure carriageway resilience.

The routes chosen for repair are:

B660 Long Drove, Holme

B1093 Fifty Road, Manea

B1040 Ramsey Road, Pondersbridge

B1104 Prickwillow Road and Putney Hill Road

In addition, general maintenance will be undertaken including:

Vegetation clearance

Drainage works


Signage works

Road markings

For additional information about the scheme, please visit:

local.projects@cambridgeshire.gov.uk

Site Contacts:



**In case of site emergencies
please contact:**

- Andrew West – Site Agent
Email: andy.west@eurovia.co.uk

Site emergency out of hours
number: 07597 548822






For more information about the scheme
please visit: www.cambridgeshire.gov.uk
and click on transport projects



Works Completed WE 21/05/21

- B660 Holme Road – Works are expected to recommence 28/29th May with a site meeting scheduled on Friday 21 May
- B1104 Prickwillow Road - Surfacing and lining works have now been completed, in anticipation of the completion of topsoiling works by close of play Friday 21 May
- B1040 Ramsey Road – Road signage and bollards have been installed, in preparation for the continuation of surfacing works in to next week commencing 24 May






Grid Application Works – Putney Hill Road




Completed Works – Putney Hill Road



Prickwillow Road – Verge Top-Soil Works



Sign-Post Removal
Works – Ramsey Road



Sign Installation Works –
Ramsey Road



Bollard Installation Works – Ramsey Road

Base Course & Bollard Installation Works – Ramsey Road






Section 1 Bollard Installation Works – Ramsey Road



Social Media Update WC 24/05/21

- Works continue on our Cambridgeshire Resurfacing Scheme. This week saw the installation of bollards along the B1040 Ramsey Road, and the completion of the final surface course on Putney Hill Road.

Twitter: [@Eurovia_Cont](https://twitter.com/Eurovia_Cont)



Works Programmed WC 24/05/21

- B660 – Return on 28/29 May
- B1104 Prickwillow Road – All works will be completed WE 21/05. Awaiting for confirmation of extended works.
- B1040 Ramsey Road – Surfacing works complete on the 27 May, with top-soiling completion on the 28 May.
- Whole scheme completion is scheduled for the 29 May with all surfacing complete a day prior on the 28 May



Emergency Contact:



Throughout the site, we have installed signage detailing of our emergency contact number, providing the public and/ or emergency services with a direct contact to our site teams.