

# Cambridgeshire Resurfacing Scheme

Communication Update WE 07/05/2021



# Purpose:

To undertake repair of drought damaged roads across the county by means of deep road reconstruction to replace the foundations and replace the surface to ensure carriageway resilience.

## **The routes chosen for repair are:**

B660 Long Drove, Holme

B1093 Fifty Road, Manea

B1040 Ramsey Road, Pondersbridge

B1104 Prickwillow Road and Putney Hill Road

## **In addition, general maintenance will be undertaken including:**

Vegetation clearance

Drainage works

Signage works

Road markings

For additional information about the scheme, please visit: [local.projects@cambridgeshire.gov.uk](mailto:local.projects@cambridgeshire.gov.uk)

# Site Contacts:

**In case of site emergencies please contact:**

- Andrew West – Site Agent  
Email: [andy.west@eurovia.co.uk](mailto:andy.west@eurovia.co.uk)

Site emergency out of hours number: 07597 548822



# Works Completed WE 07/05/2021

- **Fifty Road, Manea**  
Top-soiling, signage installation and site tidy has been completed
- **B660 Holme Road** – Bridge works are now complete in preparation for works to recommence 28 – 29 May
- **B1104 Prickwillow Road** – The surfacing programme is underway, with completion scheduled for Monday 10 May. Works will be reviewed due to weather forecast over the coming weekend. Binder will complete by close of play Friday 7 May
- **B1040 Ramsey Road** - Section 3 excavation of current soft spot (1mx175mx.5m.) and backfill works will be completed by close of play 7 May Done and backfilled over the weekend of Saturday 8 May

# B1040 Ramsey Road Section 3 Soft Area Excavation, Recycled Materials & Teram Installation





**B1040 Ramsey Road –  
Strataweb Build-Up  
Works**



B1040  
Ramsey Road  
– Strataweb  
Works



# B1040 Ramsey Road – Strataweb Works





# Social Media Update WC 10/05/21

During works this week, the site team came across an injured Kestrel on the road-side verge. The team took it upon themselves to make a safe nesting box and place the bird in the back of the Traffic Management Van to keep it safe and warm whilst awaiting the arrival of the RSPCA

- Twitter: @Eurovia\_Cont



# Works Programmed WC 10/05/21

- Fifty Road, Manea - Works will be completed by Friday 07/05/21
- B660 Holme Road – Works will re-commence on 28 – 29 May
- B1104 Prickwillow Road – The surfacing programme will be completed by 10 May
- Putney Hill recon work will commence on 11 May, in preparation for the surfacing to recommence 17 May
- B1040 Ramsey Road. Section 3 completion is scheduled for Friday 7 May, in preparation for the commencement of Section 4 planing Monday 10 May. Surfacing work is scheduled to commence 13 May