

Cambridgeshire Resurfacing Scheme

Communication Update WE
28/05/2021



Purpose:

To undertake repair of drought damaged roads across the county by means of deep road reconstruction to replace the foundations and replace the surface to ensure carriageway resilience.

The routes chosen for repair are:

B660 Long Drove, Holme

B1093 Fifty Road, Manea

B1040 Ramsey Road, Pondersbridge

B1104 Prickwillow Road and Putney Hill Road

In addition, general maintenance will be undertaken including:

Vegetation clearance

Drainage works


Signage works

Road markings

For additional information about the scheme, please visit:

local.projects@cambridgeshire.gov.uk

Site Contacts:



**In case of site emergencies
please contact:**

- Andrew West – Site Agent
Email: andy.west@eurovia.co.uk

Site emergency out of hours
number: 07597 548822





For more information about the scheme
please visit: www.cambridgeshire.gov.uk
and click on transport projects



Works Completed WE

28/05/21

- B1040 Ramsey Road – Road signage and bollards have been completed
- Final surface course, lining and topsoil has been completed





B1040 Ramsey
Road – Full
Width Binder

B1040
Ramsey Road
Full Width
Surface
Course



B1040 Ramsey
Road – Casc 60PSV
PMB Trial Area





B1040 Ramsey Road – Section 1 Lining Works





B1040
Ramsey Road
– Section 1
Lining Works



B1040 Ramsey Road – Camborne Drove Junction




Social Media Update WC 31/05/21

- Works continue on our Cambridgeshire Resurfacing Scheme. This week saw the final surface course and lining on the B1040 Ramsey Road.

Twitter: @Eurovia_Cont





Works Programmed WC 31/05/21

B660 Holme Road – Section planing and resurfacing (Bridge end) will commence after the bank holiday weekend on Tuesday 01/06/21



Emergency Contact:



Throughout the site, we have installed signage detailing of our emergency contact number, providing the public and/ or emergency services with a direct contact to our site teams.